SAS Superstructure

Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 20-Nov-14
Time 11:06 PM

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 252 Const Calendar Day: 498 Date: 19-Jan-2011  Wednesday
Inspector Name: Daouk, Sami Title:
Inspection Type:  Continuous
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 27-Jan-11 Status: Approved

Weather
Temperature 7 AM 12 PM
Precipitation

Working Day [ ] If no, explain:

4PM

Condition Sunny

Diary: Dispute
Tower Activities
ABF crews came to the site at 6:50 AM. Crews had to work on the facade at 109 meters , & work on =
splice 2 . Crews started at 7:00 AM.
Obra , Barry , Carlos , Dustin , Michael , Pablo , & Ryan had to work on the facades at 109 meters .
Crews had to snug , mark for 1/2 turn , & pretension the bolts inside the tower shaft , snug the self lock
bolts , & install the remaining corner brackets . Crews started at 7:00 AM.
In addition to that , Obra had to adjust the rubber seal on the cross bracing pins & install new
stainless steel washers .
Barry , Carlos , & Michael had to work on the vertical stiffeners in the South tower , splice 2 . Crews
had to pretension the remaining 150 bolts on lift 3 side . They had to use the Enerpac hydraulic machine .
They started at 10:30 AM. Crews were done at 3:10 PM.
The Favco tower crane was not operable . Carlos , Anthony , Jacob , Jaime , & Kevin had to work on
the preparation for bolting splice 1 . They had to bring the bolts to the site & set them according to their
locations . They started at 7:15 AM.
In addition to that , crews had to prepare the bolts for the tower crane . They had to clean & lubricate
the bolts .
Anthony , Jaime & Kevin had to work with METS paint inspector on splice 3 . Crews had to open 2
plates in each of the towers in order for the inspector to take paint thickness measurements . Crews were
done at 1:00 PM. .
All tower crews were done at 3:10 PM. They had to wrap up their tools & equipment . Crews left at
3:20 PM.
04-0120F4 Bid Item: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 053 T-L03-BNE.053 Tower Lift 03 Bolt Tower NE
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM DUSTIN CLAYBORN 8.00 0.00 0.00 8.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 0.00 0.00 8.00 D
Operator OTH NICOLAUS SHAFER 8.00 0.00 0.00 8.00 D
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Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 252  Date: 19-Jan-2011 Wednesday
Ironworker JNM KEVIN RATCLIFF 8.00 0.00 0.00 8.00 D
Ironworker JNM JAIME BARRAGAN 8.00 0.00 0.00 8.00 D
Ironworker APP JACOB MECHE 8.00 0.00 0.00 8.00 D
Ironworker JNM CASEY LUX 0.00 0.00 0.00 0.00 D
Ironworker FOR CARLOS VALVERDE 8.00 0.00 0.00 8.00 D
Ironworker JNM ANTHONY COSTA 8.00 0.00 0.00 8.00 D
Ironworker APP RYAN NASH 8.00 0.00 0.00 8.00 D
Ironworker APP PABLO RAMIREZ 8.00 0.00 0.00 8.00 D
Ironworker FOR OBRA PAULK 8.00 0.00 0.00 8.00 D
Ironworker JNM MICHAEL BALWINSKI 8.00 0.00 0.00 8.00 D
Ironworker JNM BARRY ROTHMAN 8.00 0.00 0.00 8.00 D

Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
000 000 000 000 []
743 Marine, Barge, Flexifloat 1 EM1010 No
000 0.00 000 0.0 []
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